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Ten Year Capital Plan
Annual Customer Meeting 

August 22, 2017

Desert Southwest Region

Phoenix, AZ
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AGENDA

1. Welcome

2. Action Items Updates

3. 10-Year Plan (TYP) Program Updates

4. FY17 Completed Projects

5. Active Projects

6. Seed Funding Pilot Program

7. FY18 Proposed Projects

8. FY18 Pre-payment Funding Plan 

9. 10-Year Plan Review

10. FY17 Budget vs. Executions 

11. Southline Project Update

12. TYP Next Steps / Action Item Recap
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ACTION ITEMS CAPTURED 
IN JUNE 7TH, DRAFT 

10-YEAR PLAN 
PRESENTATION 
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Action Items 
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• Action item responses from the June 7th Customer 
10-Year Plan Preview meeting have been posted to 
the WAPA.gov website

• Hard copies are also being made available in todays 
meeting

Desert Southwest Region - Ten Year Capital Plan 
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10-YEAR PLAN PROGRAM 
UPDATES
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What’s New?
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New Budget/Finance Meetings

• A new series of annual meetings on concert with 10-
Year Plan Schedule 

• Additional opportunity for customers participation and 
feedback 

• New information regarding the Administrator’s budget 
guidance

• Insight into budget formulation

• Opportunity for detailed Q&A with DSW & HQ staff

See page 14 of the 10-Year Plan Handout Booklet 



What’s New?
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New Budget/Finance Meetings

• Hosted by DSW, the first meeting is scheduled for 
September 21st, 2017. 

• Beginning in 2018 these meetings are tentatively 
scheduled for April and December.

See page 14 of the 10-Year Plan Handout Booklet 



What’s New?
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AOA Study Summaries

• Each proposed project has an AOA Study 
performed

• Summaries include the AOA scorecard 

• Incorporates AOA Evaluation Methodology 

• Provides additional insight into AOA process and 
decision criteria

• Opportunity for customer input and engagement 
on upcoming AOA studies. 

See page 14 of the 10-Year Plan Handout Booklet 



What’s New?
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Asset Management Reports

• Wood pole health reports reported in CartoPac 
during patrol (aerial and ground) 

• Utilizes GIS database and combines in-depth visual 
inspection with testing procedures to determine 
the health grade for wood pole components. 

• Provides comprehensive assessment of incoming 
maintenance, maintenance completed, and any 
backlog work 

See page 14 of the 10-Year Plan Handout Booklet 



On The Horizon 
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Capital Planning and AOA Study Customer 
Participation 

• DSW is working to integrate customers into the 
development side of the 10-Year Plan Program

• The goal is customer participation and contribution 
early and often to capital planning

• DSW seeks customer input on construction budget 
formulation, construction prioritization, AOA 
approach, and results. 

See page 14 of the 10-Year Plan Handout Booklet 



On The Horizon 
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10-Year Plan Budget Flow Chart
• Improved 10-Year Plan Budget Flow Chart expected by 

end of calendar year
• Identifies ALL customer meetings  (DSW & HQ) 
• Highlights windows of opportunity for customer 

participation and impact into:
• Budget Formulation
• Construction Prioritization
• AOA Study results

• Outlines key congressional budget milestones
• Outlines key WAPA/DSW budget milestones

See page 14 of the 10-Year Plan Handout Booklet 



Wood Pole Maintenance 

12See Section 7. Asset Management Updates of the 10-Year Plan Handout Booklet 

South of Parker Outstanding Maintenance 



Wood Pole Maintenance 

13See Section 7. Asset Management Updates of the 10-Year Plan Handout Booklet 

South of Parker Outstanding Maintenance



Wood Pole Maintenance 

14See Section 7. Asset Management Updates of the 10-Year Plan Handout Booklet 

South of Phoenix Outstanding Maintenance



Wood Pole Maintenance 

15See Section 7. Asset Management Updates of the 10-Year Plan Handout Booklet 

South of Phoenix Outstanding Maintenance
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FY17 COMPLETED 
CONSTRUCTION PROJECTS
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Facility Ratings Mitigation Year 2
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• Completed March 17, 2017

• Approved for pre-payments in FY14

Desert Southwest Region - Ten Year Capital Plan 



Facility Ratings Mitigation Year 2
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Facility Ratings Mitigation Year 2

Reference page 18 in 10-Year Plan Handout Book

• Mitigated 79 deficiencies across four different line segments
• Gavilan Peak – Prescott
• Prescott – Round Valley
• Round Valley – Peacock
• Black Mesa – Topock (CAP) 

• Work included re-conductoring approximately (32.6 miles) 
of 230-kV transmission line, installed (91) floating dead-
ends, set (1) steel H-frame structure, (3) dead-end steel 
poles, and modified (11) steel lattice structures. 

Desert Southwest Region - Ten Year Capital Plan 



Facility Ratings Mitigation Year 2
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FUND TYPE ORIGINAL 

BUDGET

FUNDING 

ADJUSTMENTS

CURRENT PROJECT

BUDGET

EXECUTIONS 

TO DATE

REMAINING 

FUNDS

Pre-payment (PCN) $3,225,000 $5,300,000 $8,525,000 $7,830,592 $694,408 

Appropriations $0 $384,603 $384,603 $384,603 $0 

Trust Funds* $0 $336,281 $336,281 $336,281 $0 

TOTAL $3,225,000 $6,020,884 $9,245,884 $8,551,476 $694,408 

Executions to date include expenses, obligations, and commitments through 7/31/17
*Trust Funds provided by CAP via Revolving Maintenance Fund (RMF) account
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FY17 ACTIVE 
CONSTRUCTION PROJECTS
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Parker 161-kV Switch Replacement
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• Reference page 20 in 10-Year Plan Handout Book.

• Project has been canceled and is currently in 
closeout.

• No Pre-payment funds have been executed .

• In an effort to incorporate the transmission needs 
of our customers in the Parker area, WAPA created 
a South of Parker Planning Charter group.

Desert Southwest Region - Ten Year Capital Plan 



Parker 161-kV Switch Replacement
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FUND TYPE ORIGINAL 

BUDGET

FUNDING 

ADJUSTMENTS

CURRENT PROJECT

BUDGET

EXECUTIONS 

TO DATE

REMAINING FUNDS

Pre-payment (PCN) $1,250,000 ($1,250,000) $0 $0 $0

Appropriations $0 $25,685 $25,685 $25,685 $0 

TOTAL $1,250,000 ($1,224,315) $25,685 $25,685 $0

Executions to date include expenses, obligations, and commitments through 7/31/17



Parker-Headgate Rock & Parker-
Bouse

23Desert Southwest Region - Ten Year Capital Plan 

Reference page 21 in 10-Year Plan Handout Book

• In April 2016 CRIT requested that the river crossing 
on their land be relocated further upstream.

• On July 18th and 19th, 2017 WAPA held public 
scoping meetings in Parker. 

• WAPA is investigating all alignment options to 
reduce cost and project scope.



Parker-Headgate Rock & Parker-
Bouse
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FUND TYPE ORIGINAL 

BUDGET

SUPPLEMENTAL 

FUNDING

CURRENT PROJECT

BUDGET

EXECUTIONS 

TO DATE

REMAINING 

FUNDS

Pre-payment (PCN) $17,954,000 ($334,176) $17,619,824 $567,263 $17,052,561 

Appropriations $0 $792,099 $792,099 $792,099 $0 

TOTAL $17,954,000 $457,923 $18,411,923 $1,359,362 $17,052,561 

Executions to date include expenses, obligations, and commitments through 7/31/17



Crossman Peak Microwave Facility
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Reference page 22 in 10-Year Plan Handout Book

• New WAPA microwave site approved for Pre-
payments in FY16.

• Design work in progress for 12’x24’ communication 
building.

• Right-of-way and lands work in progress.

• Environmental Assessment projected completion 
by October 2017.

• Projected completion December 2018.



Crossman Peak Microwave Facility
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FUND TYPE ORIGINAL 

BUDGET

FUNDING 

ADJUSTMENTS

CURRENT PROJECT 

BUDGET 

EXECUTIONS TO 

DATE

REMAINING 

FUNDS

Pre-payment (PCN) $4,525,000 $0 $4,525,000 $835,712 $3,689,288 

Appropriations $0 $0 $0 $0 $0 

TOTAL $4,525,000 $0 $4,525,000 $835,712 $3,689,288 

Executions to date include expenses, obligations, and commitments through 7/31/17



Liberty Series Capacitor Bank 
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Reference page 24 in 10-Year Plan Handout Book

• Approved for Pre-payments in FY16

• Projected to have 95% Construction drawings and 
specifications by June 2018

• *$3,701,565 in appropriations became available for 
DSW and is being used to purchase the Series Cap Bank 
Equipment

• ~1 year lead time on Series Cap Bank Equipment 

• Projected completion of construction April 2019



Liberty Series Capacitor Bank 
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FUND TYPE ORIGINAL 

BUDGET

FUNDING

ADJUSTMENTS

CURRENT

PROJECT BUDGET

EXECUTIONS TO 

DATE

REMAINING 

FUNDS

Pre-payment (PCN) $10,372,000 $0 $10,372,000  $325,280 $5,970,905 

Appropriations $0 *$3,701,565 *$3,701,565 *$3,701,565 $0 

TOTAL $10,372,000 $3,701,565  $10,372,000 $4,026,845 $5,970,905

*Executions to date include expenses, obligations, and commitments through 7/31/17



Mesa Substation Remediation  
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Reference page 25 in 10-Year Plan Handout Book

• Approved for pre-payment funding in FY14 and 
FY16

• Environmental service contract awarded in 2016

• Contractor completed on-site remediation work on 
July 21, 2017

• Projected completion October 2017



Mesa Substation Remediation  
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FUND TYPE ORIGINAL 

BUDGET

FUNDING 

ADJUSTMENTS

CURRENT 

PROJECT BUDGET 

EXECUTIONS TO 

DATE

REMAINING 

FUNDS

Pre-payment (PCN) $1,025,000 $2,510,000 $3,535,000 $1,554,595 $1,980,405 

Appropriations $0 $430,012 $430,012 $430,012 $0 

TOTAL $1,025,000 $2,940,012 $3,965,012 $1,984,607 $1,980,405 

Executions to date include expenses, obligations, and commitments through 7/31/17



Tucson Substation Rebuild
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Reference page 27 in 10-Year Plan Handout Book

• Approved for Pre-payment funding in FY15

• All communication equipment installed by 
September 2017

• Full commissioning to be completed by October 
2017

• Projected completion date January 2018



Tucson Substation Rebuild
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FUND TYPE ORIGINAL 

BUDGET

FUNDING 

ADJUSTMENTS

CURRENT PROJECT 

BUDGET 

EXECUTIONS 

TO DATE

REMAINING FUNDS

Pre-payment (PCN) $7,000,000 $0 $7,000,000 $6,661,693 $338,307 

Appropriations $0 $1,903,963 $1,903,963 $1,903,963 $0 

TOTAL $7,000,000 $1,903,963 $8,903,963 $8,565,656 $338,307 

Executions to date include expenses, obligations, and commitments through 7/31/17



Gila Substation 161-kV Rebuild

33Desert Southwest Region - Ten Year Capital Plan 

Reference page 29 in 10-Year Plan Handout Book

• Approved for pre-payment funding in FY14 and 
FY16

• Prepare Outage Sequencing September 2017 

• Design package to Procurement March 2018

• Construction start October 2018

• Projected completion July 2020



Gila Substation 161-kV Rebuild
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FUND TYPE ORIGINAL 

BUDGET

FUNDING 

ADJUSTMENTS

CURRENT PROJECT 

BUDGET 

EXECUTIONS 

TO DATE

REMAINING 

FUNDS

Pre-payment (PCN) $12,000,000 $5,223,587 $17,223,587 $3,203,622 $14,019,966 

Appropriations $0 $1,948,999 $1,948,999 $1,948,999 $0 

TOTAL $12,000,000 $7,172,586 $19,172,586 $5,152,620 $14,019,966 

Executions to date include expenses, obligations, and commitments through 7/31/17



Gila-Knob 161-kV Rebuild
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Reference page 31 in 10-Year Plan Handout Book

• Approved for pre-payment funding in FY14 and FY16

• Design Completed  March 2017

• Construction outage to begin January 2018 

• Completion outage date April 06, 2018

• Project closeout date project for May 2018

• All of the government furnished equipment, conductor 
and pole structures have been acquired.  



Gila-Knob 161-kV Rebuild
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FUND TYPE ORIGINAL 

BUDGET

FUNDING 

ADJUSTMENTS

CURRENT PROJECT 

BUDGET

EXECUTIONS TO 

DATE

REMAINING 

FUNDS

Pre-payment (PCN) $2,000,000 $2,030,573 $4,030,573 $1,659,135 $2,371,438 

Appropriations $0 $2,132,170 $2,132,170 $2,132,170 $0 

TOTAL $2,000,000 $4,162,743 $6,162,743 $3,791,305 $2,371,438 

Executions to date include expenses, obligations, and commitments through 7/31/17
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SEED FUNDING PILOT 
PROGRAM 
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Seed Funding Summary 
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Reference page 33 in 10-Year Plan Handout Book

• Pilot program established in FY16.

• Historically, proposed projects utilize a Rough Order 
Magnitude (ROM) estimate based on pre-design 
parameters.

• Seed funding partially funds the initial phase of the 
project to the ~50% design milestone

• At completion of ~50% design, a new project 
estimate is created which eliminates inherent 
variability in ROM estimates. 



Seed Funding 
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Seed Funding 
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Gila-Wellton Mohawk 161-kV I-8 
Crossing

41Desert Southwest Region - Ten Year Capital Plan 

Description 

• Reference page 34 in 10-Year Plan Handout Book

• ~2.8 miles of single circuit transmission line 
Constructed in 1956 

• Stretches through diverse, rugged mountainous terrain.

• Crosses Interstate-8 with isolated wood pole structures

• Majority of the Gila-Wellton Mohawk structures 
outside of this 2.8 mile stretch have already been 
replaced. 



42Locations where Gila-Wellton Mohawk Transmission line crosses I-8



Gila-Wellton Mohawk 161-kV I-8 
Crossing  

43Desert Southwest Region - Ten Year Capital Plan 

• Appropriated Seed Funding approved in October 2016

• Design started February 2017

• Complete ~50% Design Package August 2017

• Revalidated project estimate will be available 
September 2017

• *100% Design January 2018

• *Construction Start  October 2018

• *Construction Complete March 2019

*Projected dates contingent on approval of Phase-II with 
approved Customer Pre-payments on October 5th, 2017



Gila-Wellton Mohawk 161-kV I-8 
Crossing 

44Desert Southwest Region - Ten Year Capital Plan 

PHASE I – ~50% DESIGN PACKAGE

FUND TYPE SEED FUNDING 

ALLOWANCE

SUPPLEMENTAL 

FUNDING

TOTAL EXECUTIONS TO 

DATE

REMAINING FUNDS

Pre-payment (PCN) $0 $ 0 $0 $0 $0

Appropriations $500,000 $ 0 $500,000 $220,143 $0

TOTAL $500,000 $0 $500,000 $220,143 $0

CONCEPTUAL PROJECT FUNDING PLAN

PHASE COST ESTIMATE FUND TYPE

1- Initiation, Planning, & ~50% Design Package $500,000 Appropriations (WCF)

2- Full Design, Construction, & Closeout $TBD Pre-payment (PCN)

* TOTAL PROJECT BUDGET $TBD

Executions to date include expenses, obligations, and commitments through 7/31/17

*TOTAL PROJECT BUDGET will be updated upon completion of the ~50% 
design package which is expected in September 2017
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FY18 PROPOSED NEW 
CONSTRUCTION PROJECTS
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Coolidge-Valley Farms 115-kV 
Transmission Line AOA Breakdown 
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Description 

• Reference page 41 in 10-Year Plan Handout Book

• 6.1-mile segment of the Coolidge to Oracle 45-mile 
115-kV transmission line. 

• Originally constructed in 1943.

• Comprised of mostly wood H-frame structures, 4/0 
copper conductor (rating = 89 MVA), and overhead 
ground wire. 



Coolidge-Valley Farms 115-kV 
Transmission Line AOA Breakdown 

47Split pole on Coolidge-Valley Farms Transmission Line



Coolidge-Valley Farms 115-kV 
Transmission Line AOA Breakdown 

48Desert Southwest Region - Ten Year Capital Plan 

• Project Request Form submitted in FY13 by DSW 
Planning group

• Project postponed due to “Saguaro Bypass” 
temporary fix in 2015.

• New Project Request Form received February 2017 

• AOA Study completed August 2017



49Saguaro Bypass Project Results



Coolidge-Valley Farms 115-kV 
Transmission Line AOA Breakdown 
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Project Justifications

• Likely to begin seeing potential overload issues with typical 
load and generation patterns starting in the summer of 2020.

• Improve reliability to continue meeting existing contractual 
obligations.

Additional Benefits 

• 2 National Electric Safety Code (NESC)  clearance violations 
have been identified and need to be corrected.

• Existing condition of access roads and rights-of-way is poor 
and limits access.

• Estimated 20% of existing wood poles have defects (moderate-
serious defects) 

• Additional communication requirements have been identified.



51Desert Southwest Region - Ten Year Capital Plan 



Coolidge-Valley Farms 115-kV 
Transmission Line AOA Breakdown 

52AOA Study Alternatives Identified

AOA Study Alternatives
• Alternative 1 – Status Quo, continue with maintenance 

only
• Alternative 2 – Upgrade conductor (180 – 230MVA), 

replace failing wood poles in-kind, 115-kV with OPGW
• Alternative 3 – Upgrade conductor (180 – 230MVA), 

upgrade all structures to light duty steel, 115-kV with 
OPGW

• Alternative 4 – Upgrade conductor (180 – 230MVA), 
upgrade all structures to steel monopoles, double 
circuit 115-kV with OPGW



Coolidge-Valley Farms 115-kV 
Transmission Line AOA Breakdown 

53AOA Rating vs. Cost of Implementation for Alternatives 
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Coolidge-Valley Farms 115-kV 
Transmission Line AOA Breakdown 

54Conceptual Estimate for Preferred Alternative 3

Preferred Alternative #3 Conceptual Estimate

Rebuild COL-VAF With Light Duty H-Frame 

Structures  

TOTAL

Administrative $1,190,328

EVMS $0

Design $167,199

Environmental $484,824

Land & Land Rights $125,466

Government Furnished 

Equipment $1,349,024

Construction $1,527,094

Commissioning Activity $98,021

Subtotal $4,941,956

Contingency (20%) $988,391

Total Project Budget $5,930,349

Administrative Cost Include: 

• Federal and Contract Labor

 Project Management 

 Planning/Collection of Field Data

 Procurement/Contracts

 Budget/Finance/Accounting

 Safety Inspections/Security 



Coolidge-Valley Farms 115-kV 
Transmission Line AOA Breakdown 

55Days to complete each AOA Alternative  
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Coolidge-Valley Farms 115-kV 
Transmission Line AOA Breakdown 

56AOA Study Alternatives Identified

AOA Study Results

• DSW proposes Alternative 3 – Upgrade conductor (180 –
230MVA), upgrade all structures to light duty steel H-frame, 
115-kV with OPGW

• Projected Cost = $5,930,349
• Approximately ~$120,000 salvage value of copper 4/0 conductor 

(subject to market value) 

• Target energization fall of 2020 
• Issues anticipated by Summer of 2020

• Significant environmental sensitivities along the right-of-way

• Pre-payment funds will be requested in the October 5th Pre-
payment Presentation. 

• DSW invites interested customers to partake in a site visit to 
view the transmission line and right-of-way. 



Kofa-Dome Tap 161-kV AOA 
Breakdown 

57Project Description 

Description 

• Reference page 54 in 10-Year Plan Handout Book.

• Single-circuit, 7.3-mile line segment along the Parker-
Gila Transmission line. 

• Originally constructed in 1943 with 300 kcmil hollow 
core copper conductors. 

• Most wood H-Frame structures have been replaced 
with light duty steel H-Frame structures.

• Seven wood structures remain in service.  



Kofa-Dome Tap 161-kV AOA 
Breakdown 

58Kofa-Dome Tap deteriorated wood pole



Kofa-Dome Tap 161-kV AOA 
Breakdown 

59Project Description 

• Project Request Form submitted in FY12 by DSW 
construction/engineering group

• Project prioritized and AOA Study initiated in 
January 2016

• AOA Study completed July 2016



Kofa-Dome Tap 161-kV AOA 
Breakdown 

60Desert Southwest Region - Ten Year Capital Plan 

Project Justifications

• 8 National Electric Safety Code (NESC) violations have been 
identified and need to be corrected

• Safety concerns are significant due to high level of observed 
deterioration

• Existing condition of access roads and rights-of-way is poor and 
limits adequate access

• Emergency repairs would be prolonged and costly due to access 
constraints

• In some cases new access roads will need to be constructed

• Additional communication requirements have been identified



61Desert Southwest Region - Ten Year Capital Plan 



Kofa-Dome Tap 161-kV AOA 
Breakdown 

62AOA Study Alternatives Identified

AOA Study Alternatives

• Alternative 1- Status Quo (Routine maintenance only)

• Alternative 2- Re-conductor KOF-DME

• Alternative 3- Rebuild with Light Duty Steel H-Frame 
Structures

• Alternative 4- Rebuild to 230-kV Standards operated at 
161-kV

• Alternative 5- Inset Structures as needed to mitigate 
NERC violations



Kofa-Dome Tap 161-kV AOA 
Breakdown 

63AOA Rating vs. Cost of Implementation for Alternatives
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Kofa-Dome Tap 161-kV AOA 
Breakdown 

64Conceptual Estimate for Preferred Alternative 3

Preferred Alternative #3 Conceptual Estimate

Rebuild KOF-DME With Light Duty H-Frame 

Structures  

TOTAL

Administrative $803,197

EVMS* $0

Design $170,433

Environmental $58,564

Land and Lands Rights $35,190

Government Furnished 

Equipment $1,490,000

Construction $1,881,811

Commissioning Activity $27,490

Subtotal $4,016,685

Contingency (20%) $889,337

Total Project Budget $5,360,022

Administrative Cost Include: 

• Federal and Contract Labor

 Project Management 

 Planning/Collection of Field Data

 Procurement/Contracts

 Budget/Finance/Accounting

 Safety Inspections/Security 



Kofa-Dome Tap 161-kV AOA 
Breakdown 

65Days to complete each AOA Alternative  
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Kofa-Dome Tap 161-kV AOA 
Breakdown 

66AOA Study Alternatives Identified

AOA Study Results

• DSW proposes Alternative 3- Rebuild with Light Duty 
Steel H-Frame Structures

• Projected Cost = $5,360,022

• $500,000 in Appropriated Seed Funds would be used to 
complete ~50% design package (phase 1) 

• Pre-payment funds would be requested to complete 
the project through closeout, in accordance with the 
MOU. 

• DSW invites interested customers to partake in a site 
visit to view the transmission line and right-of-way. 



Dome Tap-Gila AOA Breakdown 

67Project Description 

Description 

• Reference page 71 in 10-Year Plan Handout Book

• Single circuit, 7.5 mile line segment along the Parker-
Gila transmission line. 

• Originally constructed in 1943 the line is constructed 
with 300 kcmil hollow core copper conductor 

• Mix of wood H-Frame and light duty steel H-frame 
structures 

• 16 wood structures remain in this segment.



Dome Tap-Gila AOA Breakdown 

68Dome Tap-Gila wood pole checking/cracking 



Dome Tap-Gila AOA Breakdown 

69Project Justification  

Project Justification 
• Eight NERC ground clearance violations have been identified and 

need to be corrected.

• Ten of the 16 wood structures are deteriorated and unsafe 
requiring replacement.

• Safety concerns are significant due to high level of observed 
deterioration

• 43 access roads and right-of-way constraints have been identified

• In some cases new access roads will need to be constructed

• Emergency repairs would be prolonged and costly due to access 
constraints

• Additional communication requirements have been identified.



70AOA Study Alternatives  



Dome Tap-Gila AOA Breakdown 

71AOA Study Alternatives  

AOA Study Alternatives

• Alternative 1- Status Quo (Routine maintenance only)

• Alternative 2- Re-conductor DME-GLA

• Alternative 3- Rebuild with Light Duty Steel H-Frame 
Structures

• Alternative 4- Rebuild to 230-kV standards operated at 
161-kV

• Alternative 5- Inset Structures as needed to mitigate 
NERC violations



Dome Tap-Gila AOA Breakdown 

72AOA Rating vs. Cost of Implementation for Alternatives
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Dome Tap-Gila AOA Breakdown 

73Conceptual Estimate for Preferred Alternative 3  

Preferred Alternative #3 Conceptual Estimate

Reconductor and Replace all Wood Structures

TOTAL

Administrative $953,031

EVMS* $0

Design $242,735

Environmental $200,834

Land and Land Rights $90,000

Government Furnished 

Equipment $2,790,000

Construction $1,759,259

Commissioning Activity $132,000

Subtotal $6,167,859

Contingency (20%) $1,233,572

Total Project Budget $7,401,431

Administrative Cost Include: 

• Federal and Contract Labor

 Project Management 

 Planning/Collection of Field Data

 Procurement/Contracts

 Budget/Finance/Accounting

 Safety Inspections/Security 



Dome Tap-Gila AOA Breakdown 

74Days to complete each AOA Alternative  



Dome Tap-Gila AOA Breakdown 

75AOA Study Alternatives Identified

AOA Study Results

• DSW proposes Alternative 3- Rebuild with Light Duty 
Steel H-Frame Structures 

• Projected Cost = $7,401,431

• $500,000 in Appropriated Seed Funds would be used to 
complete ~50% design package (phase 1) 

• Pre-payment funds would be requested to complete 
the project through closeout, in accordance with the 
MOU. 

• DSW invites interested customers to partake in a site 
visit to view the transmission line and right-of-way. 
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FY18 Pre-payment Funding 
Plan 
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Prepayment Funding Overview

Prepayment Advances: Long-term firm transmission 
customers of Parker-Davis and Intertie Projects are billed one 
month in advance of service

• WAPA is authorized by the Contributed Funds Act to 
accept advances

• WAPA named these advances “prepayments” to avoid 
confusion with other contractual advancing programs such 
as the P-DP Advancement of Funds (AOF)

• Prepayment advances are available for construction 
projects and treated as if the source of funds had been 
specifically appropriated

77Desert Southwest Region - Ten Year Capital Plan 



Prepayment Funding Overview

78Desert Southwest Region - Ten Year Capital Plan 

2018 PROPOSED PROJECT FUNDING PLAN

PROJECT PRE-DESIGN 

COST ESTIMATE

APPROPRIATED 

SEED FUNDS 

PRIOR YEAR(S)

APPROPRIATED 

SEED FUNDS 2018

PRE-PAYMENT 

FUNDS REQUESTED 

2018

Coolidge-Valley Farms 

Rebuild

*$5,930,349 $0 $0 *$5,930,349

Gila-Wellton Mohawk I-8 

Crossing Rebuild

**$6,342,000 $500,000 $0 **$5,842,000

Kofa-Dome Tap Rebuild $5,360,022 $0 ~$500,000 $0

Dome Tap-Gila Rebuild $7,401,431 $0 ~$500,000 $0

TOTAL 2018 FUNDING REQUESTED $1,000,000 **$11,772,349

*Cost estimate for preferred Alternative #3. See Coolidge-Valley Farms Section 12.2 for more details.

**Pre-Design Estimate will be updated upon completion of ~50% design package which is expected 

in September 2017. 



Prepayment Funding Overview

Prepayment Process: DSW will hold the annual Prepayment 
Funding Meeting on October 5, 2017, to vote on the funding of 
proposed projects.  Per the Memorandum of Understand No.  
10-DSR-12175 (MOU), Section 5:

• Each participant that has signed the MOU will have one 
vote

• Approval requires an affirmative vote of greater than fifty 
50 percent of votes received by the close of the meeting 
(during the meeting, via e-mail, or by proxy)

• Multi-year projects in the Prepayment Funding Plan will be 
approved for the total funding of the project

79Desert Southwest Region - Ten Year Capital Plan 
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REF # PROJECT NOTES
1 Parker Substation 161-kV Switch Replacement Canceled 
2 Facility Rating Mitigation Year 2 (Medium Priority) Completed - Closeout 
3 Parker-Headgate Rock/Bouse 161-kV Rebuild Active - On Hold Pending Design 
4 Mesa Substation Remediation Active
5 Gila-Knob 161-kV T-Line Reroute Active
6 Tucson Substation Rebuild Active
7 Liberty Series Capacitor Bank Replacement Active
8 Crossman Peak Microwave Facility Active
9 Gila Substation 161-kV Rebuild Active

10 Gila-Wellton Mohawk Interstate-8 Crossing Rebuild Active - Seed Funding Phase 
11 Kofa-Dome Tap 161-kV Analysis Projected FY18 Start - Study Complete
12 Coolidge-Valley Farms 115kV Analysis Projected FY18 Start - Study Complete
13 Dome Tap-Gila 161-kV Analysis Projected FY18 Start - Study Complete
14 Bouse-Kofa 161-kV Analysis Projected FY19 Start - Study Complete
15 Parker-Blythe 161-kV #2 Analysis Projected FY20 Start - Study In progress 
16 Blythe-Headgate Rock #1 line 161-kV Analysis Projected FY21 Start 
17 Parker Substation 161-kV Analysis Projected FY22 Start 
18 Rogers-Coolidge 230-kV Reconductor Analysis Projected FY23 Start 
19 Tucson-Oracle 115kV Re-conductor Analysis Projected FY24 Start
20 Mead Substation Replace Transformer (KU2A) Projected FY24 Start 
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FY17 Budget vs Actuals
Intertie (O&M)

83FY17 Budget vs Actuals – Intertie and Parker Davis

83% of the Year Executed

FY17 FY17 Available FY17

Budget Activity Description Budget Actuals (Shortfall) % Executed

Maintenance

  N/FGIN COMMM Communication & Control 167,978$          170,237$          (2,259)$            101%

  N/FGIN LINCM Lines, Direct Hrs, No Specific Job 208,478$          102,568$          105,910$          49%

  N/FGIN LINSM O&M of Trans Lines 863,446$          127,422$          736,024$          15%

  N/FGIN STUDM Transmission/Engineering Studies 363,668$          258,460$          105,208$          71%

  N/FGIN SUBCM Subs, Direct Hrs, No Specific Job 396,394$          847,102$          (450,708)$         214%

  N/FGIN SUBSM O&M of Subs & Related Facilities 2,553,321$       2,091,993$       461,328$          82%

   Total Maintenance 4,553,285$       3,597,783$       955,502$          79%

Non-Maintenance

  N/FGIN BILLM Power Billing 113,992$          72,414$            41,578$            64%

  N/FGIN FINAM Financial Management 85,339$            57,958$            27,381$            68%

  N/FGIN GWAMM General Western Allocation 1,293,342$       440,990$          852,352$          34%

  N/FGIN MRKTM Power Marketing 739,172$          513,513$          225,659$          69%

  N/FGIN SAFEM Safety & Security 117,563$          80,553$            37,010$            69%

  N/FGIN SOLDM Sys Ops & Load Dispatch 676,354$          505,599$          170,755$          75%

  N/FGIN SOLWM Mead-Phoenix O&M 1,503,969$       332,500$          1,171,469$       22%

  N/FGIN SUPTM Data Activities Charges 192,168$          613,995$          (421,827)$         320%

  N/FGIN SVCFM DSWR Service Facility Clearing 215,229$          102,056$          113,173$          47%

    Total Non-Maintenance 4,937,128$       2,719,579$       2,217,549$       55%

Subtotal O&M 9,490,413$       6,317,362$       3,173,051$       67%

*Actuals include Commitments, Outstanding Obligations and Expenditures as of 7/31/17



FY17 Budget vs Actuals
Intertie (Replacements & Construction)

84FY17 Budget vs Actuals – Intertie and Parker Davis

83% of the Year Executed

FY17 FY17 Available FY17

Budget Activity Description Budget Actuals (Shortfall) % Executed

Replacements

  N/FGIN COMMB Replace Comm & Control Equip 100,000$          (153)$               100,153$          0%

  N/FGIN LINSB Transmission Lines 1,500,000$       -$                 1,500,000$       0%

  N/FGIN MOVPB Movable Property 40,000$            222,200$          (182,200)$         556%

  N/FGIN SUBSB Replace Substation Equip 1,560,000$       1,130,746$       429,254$          72%

Subtotal RRADs 3,200,000$       1,352,793$       1,847,207$       42%

Construction

  Appropriated Multiple Projects 1,015,000$       3,887,513$       (2,872,513)$      383%

  Prepayment Multiple Projects 7,923,000$       339,936$          7,583,064$       4%

Subtotal Construction 8,938,000$       4,227,449$       4,710,551$       47%

Grand Total 21,628,413$     11,897,604$     9,730,809$       55%

*Actuals include Commitments, Outstanding Obligations and Expenditures as of 7/31/17



FY17 Budget vs Actuals
Parker Davis (O&M)

85FY17 Budget vs Actuals – Intertie and Parker Davis

83% of the Year Executed

FY17 FY17 Available FY17

Budget Activity Description Budget Actuals (Shortfall) % Executed

Maintenance

  N/FGPD COMMM Communication & Control 996,105$          813,429$          182,676$          82%

  N/FGPD LINCM Lines, Direct Hrs, No Specific Job 1,365,092$       1,158,899$       206,193$          85%

  N/FGPD LINSM O&M of Trans Lines 5,608,406$       5,747,594$       (139,188)$         102%

  N/FGPD STUDM Transmission/Engineering Studies 1,934,224$       1,200,414$       733,810$          62%

  N/FGPD SUBCM Subs, Direct Hrs, No Specific Job 3,378,951$       2,566,451$       812,500$          76%

  N/FGPD SUBSM O&M of Subs & Related Facilities 5,815,949$       4,355,306$       1,460,643$       75%

   Total Maintenance 19,098,727$     15,842,092$     3,256,635$       83%

Non-Maintenance

  N/FGPD BILLM Power Billing 568,036$          359,499$          208,537$          63%

  N/FGPD CAREM Conserv & Renew Energy 85,208$            29,404$            55,804$            35%

  N/FGPD FINAM Financial Management 382,561$          225,067$          157,494$          59%

  N/FGPD GWAMM General Western Allocation 5,739,105$       1,848,743$       3,890,362$       32%

  N/FGPD MRKTM Power Marketing 2,708,220$       1,674,352$       1,033,868$       62%

  N/FGPD SAFEM Safety & Security 566,740$          348,312$          218,428$          61%

  N/FGPD SOLDM Sys Ops & Load Dispatch 5,940,919$       4,539,386$       1,401,533$       76%

  N/FGPD SUPTM Data Activities Charges 890,875$          2,574,922$       (1,684,047)$      289%

  N/FGPD SVCFM DSWR Service Facility Clearing 1,016,053$       435,698$          580,355$          43%

    Total Non-Maintenance 17,897,717$     12,035,384$     5,862,333$       67%

Subtotal O&M 36,996,444$     27,877,475$     9,118,969$       75%

*Actuals include Commitments, Outstanding Obligations and Expenditures as of 7/31/17



FY17 Budget vs Actuals
Parker Davis (Replacements & Construction)

86FY17 Budget vs Actuals – Intertie and Parker Davis

83% of the Year Executed

FY17 FY17 Available FY17

Budget Activity Description Budget Actuals (Shortfall) % Executed

Replacements

  N/FGPD COMMB Replace Comm & Control Equip 885,000$          146,117$          738,883$          17%

  N/FGPD LINSB Transmission Lines 2,200,000$       2,917,995$       (717,995)$         133%

  N/FGPD MOVPM Movable Property 1,275,000$       3,566,584$       (2,291,584)$      280%

  N/FGPD SUBSB Replace Substation Equip 3,162,000$       2,546,597$       615,403$          81%

Subtotal RRADs 7,522,000$       9,177,292$       (1,655,292)$      122%

Construction

  Appropriated Multiple Projects 500,000$          1,700,094$       (1,200,094)$      340%

  Prepayment Multiple Projects 21,072,000$     5,018,910$       16,053,090$     24%

Subtotal Construction 21,572,000$     6,719,004$       14,852,996$     31%

Grand Total 66,090,444$     43,773,771$     22,316,673$     66%

*Actuals include Commitments, Outstanding Obligations and Expenditures as of 7/31/17



SOUTHLINE TRANSMISSION 
PROJECT
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Background – Project Overview

8810-Year Capital Plan August 22, 2017

Two segments, totaling 370 miles 
– New Build — 345kV double-circuit Afton-Apache, 250 miles
– Upgrade — 230kV double-circuit Apache-Saguaro/Tortolita, 120 miles
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Background – Project Overview
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Updates Since June 7, 2017 

• Executed a Preconstruction Agreement
• Provides for WAPA support of preconstruction activities (e.g., technical, engineering, 

environmental)  

• Does not obligate WAPA to participate in project construction

• Progressed negotiations on draft Participation Agreement

• Initiated negotiations on an Ownership Agreement
• Setting sights on Construction Agreement

• Formulating more robust WAPA team
• Re-evaluating dated resource and schedule estimates

• Coordinating preliminary lands and environmental activities with Southline

90Southline Project June 7, 2017
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10-YEAR PLAN NEXT STEPS
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• Review Action New Action Items

• WAPA Headquarters 10-Year Plan 
• September 12th, 2017
• WAPA Headquarters Office Lakewood, Colorado
• FY20 Budget guidance from the administrator 
• Customers provide feedback on proposed budget

• Budget & Finance Meeting 
• September 21st 2017
• Desert Southwest Region Phoenix, Arizona

• Fiscal Year 2018 Pre-payment Vote
• October 5th 2017
• Desert Southwest Region Phoenix, Arizona
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THANK YOU
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